COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2003

ESTI MATE SUMVARY 14:17: 13
CONTI D: C14228 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 14228-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 43.0 DAYS TIVE ALLOW 43 WORK DAYS
Frisco Accel / Decel Lanes PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 20 WORK DAYS
PROJIECT NO. SHE 0091- 020
Frisco Accel /Decel Lanes
NAVE OF ROAD: 009C
PROQJIECT COUNTI ES: SUMW T
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 09/ 24/ 2003 DATE TI ME STARTED 05/27/2003
5380 TENNYSON STREET UNIT B DATE LET 01/ 30/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 10/ 2003 DATE TI ME STOPPED 09/24/2003
DATE CONTRACT EXECUTED  02/20/2003 DATE ACCEPTED 09/ 24/ 2003
DENVER CO 80212 303/ 455- 0838 DATE NOTI CE TO PROCEED 05/ 27/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 173, 612. 88 PARTI Cl PATI NG $ 166, 923. 70 $ 5, 404. 58
AWARD PRQJECT AMT: $ 173, 966. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 96. 15% TOTAL EARNI NGS 166, 923. 70 5,404.58
FUNDS AVAI LABLE: $ 6, 689. 18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 166, 923. 70 5, 404. 58
TOTAL CLAI VB $ 0. 00 RETAI NAGE -741.51 -62.85
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 166, 182. 19 5,341.73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 166, 182. 19 5,341.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,341.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14228-BI D ESTI MATE RUN 10/ 02/ 2003
PRQJECT SHE 0091- 020 ESTI MATE NO 0004 14:17: 13

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00090 REMOWVAL OF DELI NEATOR 9. 000 9. 000
EACH 0. 000 0. 00
15. 00000 9. 000 135. 00
0010 202-00810 REMWVAL OF GROUND S| GN 2.000 2.000
EACH 0. 000 0.00
68. 00000 2.000 136. 00
0015 203-00060  EMBANKMVENT NMATERI AL ( COVPLETE | N PLACE) 1, 785. 000 1, 785. 000
oy 0. 000 0. 00
20. 00000 1, 785. 000 35, 700. 00
0020 203-01500  BLADI NG 8. 000 4.000
HOUR 4.000 440. 00
110. 00000 8. 000 880. 00
0025 207-00205  TOPSOl L 318. 000 318. 000
oy 0. 000 0. 00
8. 00000 318. 000 2, 544. 00
0030 210-00810  RESET GROUND S| GN 1. 000 1. 000
EACH 0. 000 0.00
240. 00000 1. 000 240. 00
0035 210-01000 RESET FENCE 0. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0040 212-00006  *SEEDI NG ( NATI VE) 0. 600 0. 600
ACRE 0. 000 0.00
2,200. 00000 0. 600 1, 320. 00
0045 213-00002  *MILCH NG (VEED FREE HAY) 0. 600 0. 600
ACRE 0. 000 0. 00
2,200. 00000 0. 600 1,320. 00
0050 213-00061  *MJLCH TACKI FI ER 90. 000 90. 000
LB 0. 000 0.00
3. 25000 90. 000 292. 50
0055 403-00720  *HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) 16. 430 9. 900
TON 6. 530 1,214. 58
186. 00000 16. 430 3, 055. 98



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14228-BI D ESTI MATE RUN 10/ 02/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0004 14:17: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403-34721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 1, 570. 000 1, 568. 960
TON 0. 000 0.00
54. 50000 1, 568. 960 85, 508. 32
0065 411-10253  *EMULSI FI ED ASPHALT (CSS-1H) 250. 000 230. 000
GAL 0. 000 0. 00
2. 25000 230. 000 517. 50
0070 612-00001  DELI NEATOR (TYPE I) 10. 000 10. 000
EACH 0. 000 0.00
14. 00000 10. 000 140. 00
0075 612-00002  DELI NEATOR (TYPE I1) 19. 000 19. 000
EACH 0. 000 0. 00
15. 00000 19. 000 285. 00
0080 614-00011  SIGN PANEL (CLASS I) 18. 750 18. 750
SF 0. 000 0.00
23. 00000 18. 750 431. 25
0085 614-00012  SIGN PANEL (CLASS I1) 13. 000 13. 000
SF 0. 000 0. 00
25. 00000 13. 000 325. 00
0090 614-01502 STEEL SIGN POST (2 | NCH ROUND) 31. 000 31. 000
LF 0. 000 0.00
12. 00000 31. 000 372.00
0095 614-01582  STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 12. 000 12. 000
LF 0. 000 0. 00
33. 00000 12. 000 396. 00
0100 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00
0105 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0110 627-00005  *EPOXY PAVEMENT MARKI NG 39. 000 39. 000
GAL 0. 000 0.00
76. 50000 39. 000 2, 983. 50



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14228- Bl D ESTI MATE RUN 10/ 02/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0004 14:17: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 16. 000 16. 000
GAL 0. 000 0.00
60. 00000 16. 000 960. 00
0120 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 40. 000 36. 000
LI NE
) SF 0. 000 0.00
11. 00000 36. 000 396. 00
0125 630-00000 *FLAGG NG 125. 000 97. 500
HOUR 0. 000 0.00
21. 00000 97. 500 2, 047. 50
0130 630-00012 *TRAFFI C CONTROL MANAGENMENT 10. 000 8. 000
DAY 0. 000 0.00
450. 00000 8. 000 3, 600. 00
0135 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 2.000
EACH 0. 000 0.00
550. 00000 2.000 1, 100. 00
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 2. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 16. 000 16. 000
EACH 0. 000 0.00
44. 00000 16. 000 704. 00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 4. 000
EACH 0. 000 0.00
54. 50000 4. 000 218. 00
0155 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 32. 000
SF 0. 000 0.00
16. 50000 32. 000 528. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 37. 000 37. 000
EACH 0. 000 0.00
16. 50000 37. 000 610. 50
0165 630-80380 *TRAFFI C CONE 50. 000 48. 000
EACH 0. 000 0.00
11. 00000 48. 000 528. 00



CONTI D C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14228- Bl D ESTI MATE RUN 10/ 02/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0004 14:17: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M NOR CONTRACT REVI S| ONS 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70022 F/A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 1, 270. 400 1, 270. 400
F A 0. 000 0.00
1. 00000 1, 270. 400 1, 270. 40
0185 700-70028 F/ A ESB PROGRAM 960. 750 960. 750
F A 0. 000 0.00
1. 00000 960. 750 960. 75
0190 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 202-01000 REM FENCE MCR LINE | TEM 1 391. 000 391. 000
LF 0. 000 0.00
3.50000 391. 000 1, 368. 50
0200 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE | TEM 2 1. 000 1. 000
LS 0. 000 0.00
500. 00000 1. 000 500. 00
0205 603-10150 15 IN CSP MCR 1 LINE | TEM 3 80. 000 0. 000
LF 80. 000 3,120.00
39. 00000 80. 000 3, 120. 00
0210 603-30015 15 IN SES MCR 1 LINE | TEM 4 2.000 0. 000
EACH 2.000 480. 00
240. 00000 2.000 480. 00
0215 626-00005  MOBI LI ZATI ON 1. 000 0. 000
DAY 1. 000 150. 00
150. 00000 1. 000 150. 00
CAT 0200 CURRENT AMT $ 173,612.88% 5,404.58% 166, 923. 70
PROJECT TOTAL CURRENT AMI $  173,612.88% 5,404.58% 166, 923. 70




